PBW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Dr., Suite 4004
Round Rock, TX 78644

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (312) 671-3446

March 15, 2016
(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 6SF-RA

U.S. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: Bi-Monthly Progress Report, US Oil Recovery (USOR) Superfund Site,
Area of Investigation | (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on
Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the
Settlement Agreement requirements, this progress report addresses the topics listed below:

I. Actions which have been taken to comply with the Settlement Agreement during the
preceding two-month period — The following actions were taken during the previous
two-month period:

¢ The Respondents submitted the revised Remedial Investigation/Feasibility Study
(RVFS) Work Plan, Field Sampling Plan (FSP), Quality Assurance Project Plan
(QAPP), and Health and Safety Plan (HASP) to the U.S. Environmental
Protection Agency (EPA) on December 23, 2015. Following subsequent
discussions between the Respondents and EPA, an addendum schedule to the
RI/FS Work Plan (replacement to Figure 10 in the Work Plan) was submitted by
the Respondents on February 23, 2016. EPA issued an approval letter for the
RI/FS Work Plan (including the schedule addendum), the FSP, and the QAPP on
February 23, 2016.

e Pursuant to Section XII, Paragraph 59 of the Settlement Agreement, Respondents
have continued their best efforts to obtain agreements with adjacent property
owners in order to gain necessary access to the properties for collecting the soil
and groundwater samples proposed for RUFS Iteration 1 for AOI-1, as described
in the RI/FS Work Plan.

# The Respondents began the activities necessary to initiate RI/FS field work in
accordance with the approved schedule addendum.

2. Summary of quality-assured results of sampling, tests and all other quality-assured
data received by Respondents during the preceding two-month period — No results or
data were generated during the preceding two-month period.
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3. Work planned for next two months with schedules relating such Work to the overall
project schedule for RIFS completion — The following work is planned for the next
two months:

#  RIFS field activities are scheduled to be initiated on May 2, 2016, {This letter is
intended to fulfill the Settlement Agreement Section X1, Paragraph 55
requirement for advance notice of those field activities to EPA).

# The Respondents will continue their best efforts to pursue access agreements for
the properties requiring access for RUFS lteration 1 sampling.

e The Respondents will forward financial assurance information to EPA per
Settlement Agreement Section XX VI, Paragraph 106 at least 15 days prior fo
commencing any on-site field work.

e Pursuant to Settlement Agreement Section VI, Paragraph 34, Respondents will
notify EPA of the lead/supervisory personnel for the drilling and laboratory
subcontractors fo be retained in conjunction with the initiation of the
aforementioned field activities within 30 days after their retention.

4, Problems encountered, anticipated problems, actual or anticipated delavs, and

selutions developed and ipplemented to address any actual or anticipated problems

period. No problems are anticipated,
As recognized in the Settlement Agreement, the associated Statement of Work, and the RIFS
Work Plan, removal actions at the Sile present potential interferences with RUFS field
activities. Although the Respondents will make their best efforts to mindmize the effects of the
ongoing removal actions on the RUVFS schedule, it is possible that unavoidable delays may result
from the concurrent performance of removal action and RIFS activities.

Thank you for the opportunity to submit this progress report. Should you have any questions,
please do not hesitate to contact me,

Sincerely, Y
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Eric Pastor, P.E.
USOR PRP Group Project Coordinator

N Mr. Patrick Gobb - NewFields
Mr, Matthew Wickham —- PBW
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